
  2016 City of Kerrville Streets Paving Status Report

Street From To
Pavement 

Area
Plan Activity Status Comments

3rd St N College St N Ford St N 5,261.40 ft²
5% Full Depth Patching & 

Mill and Overlay
Scheduled June

Bridle Path N Sailing Way N Singing Wind Dr N 3,251.61 ft²
5% Full Depth Patching & 

Mill and Overlay
Scheduled July

Coronado Dr N West Ln N Woodstone Dr N 22,543.73 ft²
5% Full Depth Patching & 

Mill and Overlay
Scheduled August

E Main St N Everett St N Lytle St N 16,692.55 ft²
5% Full Depth Patching & 

Mill and Overlay
Scheduled July

Glen Rd N Forest Ridge Dr N Coronado Dr N 16,572.67 ft²
5% Full Depth Patching & 

Mill and Overlay
Scheduled July

Mary Frances St N Carol Ann Dr N 13,181.13 ft²
5% Full Depth Patching & 

Mill and Overlay
Scheduled July

N Center Ave Florence St N S Center Ave 5,589.54 ft²
5% Full Depth Patching & 

Mill and Overlay
Scheduled July

Oak Hill Dr N Lois St N 38,444.49 ft²
5% Full Depth Patching & 

Mill and Overlay
Scheduled August

Quinlan St N Charles St N Scott St N 8,785.26 ft²
5% Full Depth Patching & 

Mill and Overlay
In Progress  

Rit Jons Dr E Oak Hollow Dr E 6,756.75 ft²
5% Full Depth Patching & 

Mill and Overlay
Scheduled July

Riverhill Blvd E Canterbury Ln E Hickory Hills Ln E 12,483.06 ft²
5% Full Depth Patching & 

Mill and Overlay
Scheduled September

Schreiner St N Francisco Lemos
Paschal Ave N & 

W Schreiner St N
11,723.00 ft²

5% Full Depth Patching & 

Mill and Overlay
Scheduled September

Stadium Dr N Mae Dr N Fawn Dr N 13,208.60 ft²
5% Full Depth Patching & 

Mill and Overlay
Completed

Swigert St N Upper St N 1,027.35 ft²
5% Full Depth Patching & 

Mill and Overlay
In Progress

Temple Dr N Warbler Dr N Lake Dr N 3,854.25 ft²
5% Full Depth Patching & 

Mill and Overlay
Scheduled August

Tomahawk Trl N Sky Blue Dr N Michelle Dr N 8,772.57 ft²
5% Full Depth Patching & 

Mill and Overlay
Scheduled June

W Main St N Woodcrest Dr N Fairview Dr N 16,126.40 ft²
5% Full Depth Patching & 

Mill and Overlay
Scheduled August

W Shady Dr S Guadalupe St S E Shady Dr S 6,287.22 ft²
5% Full Depth Patching & 

Mill and Overlay
Scheduled July

Webster Ave N Upper St N 5,951.88 ft²
5% Full Depth Patching & 

Mill and Overlay
Completed
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B St N Park St N B St E 9,922.23 ft² Pavement Reconstruction Scheduled June

B St N E Main St N Park St N 5,121.09 ft² Pavement Reconstruction Scheduled June

Bluebell Rd N Pecan St N Cypress Dr N 10,409.58 ft² Pavement Reconstruction Scheduled August

Bluebell Rd N Leland St N Pecan St N 4,369.68 ft² Pavement Reconstruction Scheduled August

Bluebonnet Dr N Pershing Ave N N Lewis Ave N 19,976.22 ft² Pavement Reconstruction Scheduled July

Bluebonnet Dr N Culberson Ave N Pershing Ave N 13,130.10 ft² Pavement Reconstruction Scheduled July

Bluebonnet Dr N Cypress Dr N 2,865.51 ft² Pavement Reconstruction Scheduled July

Bluebonnet Dr N Fay Dr N Culberson Ave N 10,997.91 ft² Pavement Reconstruction Scheduled July

Bluebonnet Dr N Bluebell Rd N Fay Dr N 10,444.41 ft² Pavement Reconstruction Scheduled July

Cotton Gin Ln W Blacksmith Ln W 3,262.95 ft² Pavement Reconstruction Scheduled September

Cox Ave N W Jefferson St N W Main St N 5,099.25 ft² Pavement Reconstruction Scheduled August

Canyon Creek Ln E Fairway Dr E Terrace Ln E 1,110.36 ft² Pavement Reconstruction Scheduled September

Carmichael St E Riverside Dr E 5,045.16 ft² Pavement Reconstruction Scheduled September

Culberson Ave N Bluebonnet Dr N Leland St N 9,079.83 ft² Pavement Reconstruction Scheduled September

Cypress Dr N Bluebell Rd N 4,206.33 ft² Pavement Reconstruction Scheduled July

G St E Water St E 14,275.71 ft² Pavement Reconstruction Completed

G St S Waggoman Dr S G St E 8,705.07 ft² Pavement Reconstruction Scheduled September

Galbraith Ave N Elm St N Florence St N 6,947.91 ft² Pavement Reconstruction Scheduled July

Galbraith Ave N Jackson Culberson Ave N 5,130 ft² Pavement Reconstruction Scheduled Water Main Damage/Sept

Hays St N Scott St N E Davis St N 2,339.55 ft² Pavement Reconstruction Scheduled August

Hays St N Charles St N Pearl St N 3,370.68 ft² Pavement Reconstruction Scheduled August
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Lake Dr N Culberson Ave N Pershing Ave N 12,708.36 ft² Pavement Reconstruction Scheduled July

Lammers St E
Mack Holliman Dr 

E
3,995.88 ft² Pavement Reconstruction Scheduled September

McFarland St N Hays St N Rodriquez St N 17,281.22 ft² Pavement Reconstruction Scheduled August

Methodist Encampment 

Rd
Lois Crestwood 38,232 ft² Pavement Reconstruction Completed

Monterey St N Lawson St N 6,241.95 ft² Pavement Reconstruction Scheduled September

Paschal Ave N Pearl St N Upper St N 596.16 ft² Pavement Reconstruction Completed

Paschal Ave N
W Schreiner St N & 

Schreiner St N
Jefferson St N 5,683.50 ft² Pavement Reconstruction Scheduled July

Paschal Ave N McFarland St N W Schreiner St N 10,282.53 ft² Pavement Reconstruction Completed

Paschal Ave N W Barnett St N McFarland St N 12,555.31 ft² Pavement Reconstruction Completed

Pinto Trl N Bow Ln N Caddo Ln N 5,751.54 ft² Pavement Reconstruction Scheduled June

Rolling Green Dr E Preston Trail Loop E Oakland Hills Ln E 15,545.28 ft² Pavement Reconstruction Scheduled September

Riverhill Club Ln E Oakland Hills Ln E 3,668.64 ft² Pavement Reconstruction Completed

Sand Bend Dr E Fairway Dr E 27,546.24 ft² Pavement Reconstruction Completed

S Center St S Guadalupe St S Milton St S 8,188.56 ft² Pavement Reconstruction Scheduled August

Tivy St N Prescott St N 5th St N 6,443.28 ft² Pavement Reconstruction Scheduled June

Trails End Ln N Bridle Path N 7,373.97 ft² Pavement Reconstruction Scheduled June

Tucker Rd E Riverside Dr E 2,552.70 ft² Pavement Reconstruction Scheduled June

W Barnett St N Webster Ave N Paschal Ave N 17,113.98 ft² Pavement Reconstruction Scheduled July

W Jefferson St N Cox Ave N Lincoln Ave N 4,976.10 ft² Pavement Reconstruction Scheduled August

W Jefferson St N N Lewis Ave N Cox Ave N 13,260.24 ft² Pavement Reconstruction Scheduled August
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Westminster St N 1st St N North St N 9,131.94 ft² Pavement Reconstruction Scheduled June

Woodlawn Ave S Lucille St S Ruth St S 9,136.53 ft² Pavement Reconstruction Scheduled July

5th St N Ross St N 9,912.78 ft²
Crack Sealing & 2% 

Patching
Scheduled August

A St E Live Oak St E Water St E 9,119.25 ft²
Crack Sealing & 2% 

Patching
Scheduled August

Aransas St N A St N
Tivy St N & North 

St N
8,940.13 ft²

Crack Sealing & 2% 

Patching
Scheduled August

Blanks St N Swigert St N 12,903.30 ft²
Crack Sealing & 2% 

Patching
Scheduled August

Bluebell Rd N Creek Run N 2,580.39 ft²
Crack Sealing & 2% 

Patching
Scheduled August

Carol Ann Dr N Mary Frances St N Lytle St N 8,876.25 ft²
Crack Sealing & 2% 

Patching
Scheduled August

Club View Ct E Ranch View Ct E 10,654.47 ft²
Crack Sealing & 2% 

Patching
Scheduled August

Comanche Trace Dr E Toscano Dr E Double Eagle Dr E 7,040.36 ft²
Crack Sealing & 2% 

Patching
Scheduled August

Comanche Trace Dr E Stone Creek Dr E Oak Park Dr E 6,481.66 ft²
Crack Sealing & 2% 

Patching
Scheduled August

Comanche Trace Dr E Toscano Crt
Mulligan Way E & 

Pinnacle Club Dr E
14,420.75 ft²

Crack Sealing & 2% 

Patching
Scheduled August

Comanche Trace Dr E Stone Creek Dr E Stone Creek Dr E 1,342.36 ft²
Crack Sealing & 2% 

Patching
Scheduled August

Crestwood Dr N Timberway Ln N Elmwood Dr N 7,637.76 ft²
Crack Sealing & 2% 

Patching
Scheduled August

Cully Dr S Hill Country Dr S 15,951.81 ft²
Crack Sealing & 2% 

Patching
Scheduled August

Cully Dr S Hill Country Dr S
Louise Hays Park 

Rd S
60,783.97 ft²

Crack Sealing & 2% 

Patching
Scheduled August

Degrasse Dr N Gloucester Pt N Yorktown Blvd N 9,070.92 ft²
Crack Sealing & 2% 

Patching
Scheduled August

Donna Kay Dr N Lytle St N 4,948.56 ft²
Crack Sealing & 2% 

Patching
Scheduled August

Donna Kay Dr N Lytle St N 4,167.72 ft²
Crack Sealing & 2% 

Patching
Scheduled August
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Double Eagle Cir E Double Eagle Dr E 2,967.84 ft²
Crack Sealing & 2% 

Patching
Scheduled August

Double Eagle Dr E Double Eagle Cir E
Comanche Trace 

Dr E
8,841.69 ft²

Crack Sealing & 2% 

Patching
Scheduled August

E Main St N Bow Dr N Westminster St N 19,970.55 ft²
Crack Sealing & 2% 

Patching
Scheduled August

E Main St N Park St N 8,662.68 ft²
Crack Sealing & 2% 

Patching
Scheduled August

Englewood Dr E Sand Bend Dr E 43,651.98 ft²
Crack Sealing & 2% 

Patching
Scheduled August

Englewood Dr E 11,768.22 ft²
Crack Sealing & 2% 

Patching
Scheduled August

Fairway Dr E 4,164.24 ft²
Crack Sealing & 2% 

Patching
Scheduled August

Fitch St N 3,002.94 ft²
Crack Sealing & 2% 

Patching
Scheduled August

Florian Dr N Fitch St N 2,737.80 ft²
Crack Sealing & 2% 

Patching
Scheduled August

Ford St N Mary Frances St N 11,828.70 ft²
Crack Sealing & 2% 

Patching
Scheduled August

Galbraith Ave N Culberson Ave N Jackson Rd N 35,320.05 ft²
Crack Sealing & 2% 

Patching
Scheduled August

Goss St N Mesquite St N Legion Dr N 12,907.45 ft²
Crack Sealing & 2% 

Patching
Scheduled August

Guadalupe St S Plaza Dr S Woodlawn Ave S 67,144.27 ft²
Crack Sealing & 2% 

Patching
Scheduled August

Harper St N Patton Ave N 9,795.00 ft²
Crack Sealing & 2% 

Patching
Scheduled August

Highridge Dr E Deerwood Dr E 13,569.12 ft²
Crack Sealing & 2% 

Patching
Scheduled August

Hillcrest Ave N Wheless Ave N Myrta St N 10,893.15 ft²
Crack Sealing & 2% 

Patching
Scheduled August

Hillcrest Ave N Moore St N Wheless Ave N 10,734.66 ft²
Crack Sealing & 2% 

Patching
Scheduled August

Hummingbird Ln N Jack Dr N Virginia Dr N 14,547.73 ft²
Crack Sealing & 2% 

Patching
Scheduled August

Hummingbird Ln N Virginia Dr N Lois St N 15,705.97 ft²
Crack Sealing & 2% 

Patching
Scheduled August

Jasper Ln N Ivy Ln N
Sendero Ridge Dr 

N
6,987.60 ft²

Crack Sealing & 2% 

Patching
Scheduled August
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Jefferson St N Tivy St N 18,188.80 ft²
Crack Sealing & 2% 

Patching
Scheduled August

Jefferson St N Washington St N Earl Garrett St N 26,638.08 ft²
Crack Sealing & 2% 

Patching
Scheduled August

Jefferson St N Aransas St N Aransas St N 1,975.40 ft²
Crack Sealing & 2% 

Patching
Scheduled August

Jefferson St N Clay St N Quinlan St N 28,169.40 ft²
Crack Sealing & 2% 

Patching
Scheduled August

Kenwood Cir E Englewood Dr E 7,362.36 ft²
Crack Sealing & 2% 

Patching
Scheduled August

Kite Dr E 2,563.68 ft²
Crack Sealing & 2% 

Patching
Scheduled August

Legion Dr N Jennings Blvd N 19,793.52 ft²
Crack Sealing & 2% 

Patching
Postponed Complete Utility Job First

Leslie Dr N Lloyd Dr N 40,333.26 ft²
Crack Sealing & 2% 

Patching
Scheduled August

Lime Creek Rd W Caribou Ln W 7,383.42 ft²
Crack Sealing & 2% 

Patching
Scheduled August

Lime Creek Rd W Fallow Dr W Homestead Dr W 7,646.67 ft²
Crack Sealing & 2% 

Patching
Scheduled August

Lime Creek Rd W Caribou Ln W Fallow Dr W 7,429.86 ft²
Crack Sealing & 2% 

Patching
Scheduled August

Lois St N Crestwood Dr N
Methodist 

Encampment Rd N
14,906.52 ft²

Crack Sealing & 2% 

Patching
Scheduled August

Los Cedros Loop N 4,989.33 ft²
Crack Sealing & 2% 

Patching
Scheduled August

Los Cedros Loop N 37,060.47 ft²
Crack Sealing & 2% 

Patching
Scheduled August

Lytle St N Donna Kay Dr N 5th St N 5,455.08 ft²
Crack Sealing & 2% 

Patching
Scheduled August

Lytle St N Barbara Ann St N Nancy Beth Dr N 8,407.53 ft²
Crack Sealing & 2% 

Patching
Scheduled August

Maple St N Beech St N Agarita St N 7,688.42 ft²
Crack Sealing & 2% 

Patching
Scheduled August

Meeker Rd N Legion Dr N Poplar St N 7,087.60 ft²
Crack Sealing & 2% 

Patching
Scheduled August
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Meeker Rd N Maple St N
Glenn Mcginnis Dr 

N
2,999.82 ft²

Crack Sealing & 2% 

Patching
Scheduled August

Methodist Encampment 

Rd
Alice St N 7,279.38 ft²

Crack Sealing & 2% 

Patching
Scheduled August

Methodist Encampment 

Rd
Crestwood Dr N Manor Dr N 4,937.28 ft²

Crack Sealing & 2% 

Patching
Scheduled August

Mountain Laurel Vw N Glen View Dr N Laurelwood Dr N 25,149.42 ft²
Crack Sealing & 2% 

Patching
Scheduled August

Nancy Beth Dr N Ford St N 14,403.96 ft²
Crack Sealing & 2% 

Patching
Scheduled August

Nancy Beth Dr N Lytle St N Ford St N 28,911.87 ft²
Crack Sealing & 2% 

Patching
Scheduled August

Nora Dr E Oak Hollow Dr E 6,240.24 ft²
Crack Sealing & 2% 

Patching
Scheduled August

North St N Lytle St N 2,858.49 ft²
Crack Sealing & 2% 

Patching
Scheduled August

North St N Earl Garrett St N Schreiner St N 20,845.97 ft²
Crack Sealing & 2% 

Patching
Scheduled August

Nugent Ave E
Mack Holliman Dr 

E
3,957.66 ft²

Crack Sealing & 2% 

Patching
Scheduled August

Oak St N Myrta St N Wheless Ave N 10,938.51 ft²
Crack Sealing & 2% 

Patching
Scheduled August

Oak Valley Dr E Lammers St E 15,010.38 ft²
Crack Sealing & 2% 

Patching
Scheduled August

Oakland Hills Ln E 15,003.84 ft²
Crack Sealing & 2% 

Patching
Scheduled August

Old FM 689 E Scarlet Dr E 19,756.80 ft²
Crack Sealing & 2% 

Patching
Postponed Complete Utility Job First

Olympia Dr E Oak Hollow Dr E 6,384.69 ft²
Crack Sealing & 2% 

Patching
Scheduled August

Overlook Dr E Deerwood Dr E Highridge Dr E 26,535.60 ft²
Crack Sealing & 2% 

Patching
Scheduled August

Park St N D St N C St N 13,183.84 ft²
Crack Sealing & 2% 

Patching
Scheduled August

Peterson Dr N Stadium Dr N 16,133.40 ft²
Crack Sealing & 2% 

Patching
Postponed Complete Utility Job First

Preston Trail Loop E Oakland Hills Ln E Rolling Green Dr E 22,623.60 ft²
Crack Sealing & 2% 

Patching
Scheduled August

Quinlan St N Jefferson St N Quinlan St S 18,107.80 ft²
Crack Sealing & 2% 

Patching
Scheduled August
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Ranch View Ct E 1,482.30 ft²
Crack Sealing & 2% 

Patching
Scheduled August

Riverhill Blvd E Boyington Ln E Antelope Trl E 8,469.67 ft²
Crack Sealing & 2% 

Patching
Postponed Complete Utility Job First

Riverhill Blvd E 4,470.71 ft²
Crack Sealing & 2% 

Patching
Postponed Complete Utility Job First

Riverside Dr E Carmichael St E
Old Riverside Rd 

E
1,861.56 ft²

Crack Sealing & 2% 

Patching
Scheduled August

Riverside Dr E Cartuck St E Carmichael St E 6,017.76 ft²
Crack Sealing & 2% 

Patching
Scheduled August

Rock Creek Dr E Wingedfoot Ln E 5,326.80 ft²
Crack Sealing & 2% 

Patching
Scheduled August

Sailing Way N Singing Wind Dr N Bridle Path N 24,550.68 ft²
Crack Sealing & 2% 

Patching
Scheduled August

San Jacinto Dr N Alamo Dr N Olympic Dr N 8,039.25 ft²
Crack Sealing & 2% 

Patching
Scheduled August

Sika Dr W Caribou Ln W Fallow Dr W 7,348.05 ft²
Crack Sealing & 2% 

Patching
Scheduled August

Singing Wind Dr N Jasper Ln N

Meadowview Ln N 

& Sendero Ridge 

Dr N

43,666.29 ft²
Crack Sealing & 2% 

Patching
Scheduled August

Spring Mill Dr E Highlands Dr E Lakewood Dr E 14,531.67 ft²
Crack Sealing & 2% 

Patching
Scheduled August

St Andrews Loop E Bent Oak Ln E
Canyon Creek Ln 

E
17,858.61 ft²

Crack Sealing & 2% 

Patching
Scheduled August

St Andrews Loop E Canyon Creek Ln E Bent Oak Ln E 4,673.70 ft²
Crack Sealing & 2% 

Patching
Scheduled August

Stadium Dr N Crawford St N Marion Dr N 2,343.40 ft²
Crack Sealing & 2% 

Patching
Postponed Complete Utility Job First

Summit Crest Dr N Summit Top Dr N Crown View Dr N 24,051.33 ft²
Crack Sealing & 2% 

Patching
Scheduled August

Summit Spur N Vista Ridge Dr N 2,129.40 ft²
Crack Sealing & 2% 

Patching
Scheduled August

Summit Spur N Vista Ridge Dr N 2,075.36 ft²
Crack Sealing & 2% 

Patching
Scheduled August

Temple Dr N Hancock Dr N Warbler Dr N 7,936.11 ft²
Crack Sealing & 2% 

Patching
Scheduled August
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Tivy St N Prescott St N 7,180.11 ft²
Crack Sealing & 2% 

Patching
Scheduled August

Tivy St N 1,543.36 ft²
Crack Sealing & 2% 

Patching
Scheduled August

Toscano Crt Toscano Way E
Comanche Trace 

Dr E
5,564.97 ft²

Crack Sealing & 2% 

Patching
Scheduled August

Toscano Way E 4,926.96 ft²
Crack Sealing & 2% 

Patching
Scheduled August

Town Creek Rd N Silver Saddle Dr N 33,076.56 ft²
Crack Sealing & 2% 

Patching
Scheduled August

Trail Head Dr E La Cumbre Dr E
Comanche Trace 

Dr E
14,807.07 ft²

Crack Sealing & 2% 

Patching
Scheduled August

Victory Ln N Degrasse Dr N 4,406.13 ft²
Crack Sealing & 2% 

Patching
Scheduled August

Village Dr N Hilltop Rd N 20,404.44 ft²
Crack Sealing & 2% 

Patching
Scheduled August

Warbler Dr N Overhill Dr N Cardinal Dr N 7,134.75 ft²
Crack Sealing & 2% 

Patching
Scheduled August

Water St E E St E D St E 13,158.31 ft²
Crack Sealing & 2% 

Patching
Scheduled August

West Ln N Meadow Ridge Dr N Crest Rdg N 11,781.54 ft²
Crack Sealing & 2% 

Patching
Scheduled August

Westchester Cir E Riverhill Blvd E 8,430.48 ft²
Crack Sealing & 2% 

Patching
Scheduled August

4th St N Lytle St N 4,147.00 ft² Slurry Seal & 2% Patching Scheduled October

Amelia Ct N Shaun St N 14,011.92 ft² Slurry Seal & 2% Patching Scheduled October

Bluebonnet Dr N Redbud Ln N 3,714.12 ft² Slurry Seal & 2% Patching Scheduled October

Bow Ln N Danielle Dr N Sky Blue Dr N 4,711.77 ft² Slurry Seal & 2% Patching Scheduled October

Boyington Ln E Riverhill Blvd E 10,040.88 ft² Slurry Seal & 2% Patching Scheduled October

Burleson Blvd N Barker St N 3,635.28 ft² Slurry Seal & 2% Patching Scheduled October

Canyon Creek Ln E Terrace Ln E 1,069.56 ft² Slurry Seal & 2% Patching Scheduled October

D St E D St N Water St E 9,347.80 ft² Slurry Seal & 2% Patching Completed
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Dena Dr E Box Elder Dr E 5,727.51 ft² Slurry Seal & 2% Patching Scheduled October

E Main St N A St N 4,097.75 ft² Slurry Seal & 2% Patching Scheduled October

East Ln N Hillside Dr N Valley Dr N 21,006.27 ft² Slurry Seal & 2% Patching Scheduled October

Glen View Dr N Foothills Dr N
Mountain Laurel 

Vw N
8,790.12 ft² Slurry Seal & 2% Patching Scheduled October

Lane Dr N Fawn Dr N Marion Dr N 11,694.51 ft² Slurry Seal & 2% Patching Scheduled October

Lime Creek Rd W Homestead Dr W 14,894.01 ft² Slurry Seal & 2% Patching Scheduled October

Marion Dr N Lane Dr N 16,016.13 ft² Slurry Seal & 2% Patching Scheduled October

Peterson Farm Rd N Al Mooney Rd N 13,294.00 ft² Slurry Seal & 2% Patching Scheduled October

Prescott St N Oak St N Washington St N 16,069.63 ft² Slurry Seal & 2% Patching Completed  

Riverhill Club Ln E 12,015.84 ft² Slurry Seal & 2% Patching Completed  

Robinson Ave N Myrta St N Bulwer Ave N 13,614.30 ft² Slurry Seal & 2% Patching Scheduled October

Robinson Ave N Bulwer Ave N Barnett St N 8,045.40 ft² Slurry Seal & 2% Patching Scheduled October

Rolling Green Dr E Birkdale Ln E Birkdale Ln E 2,300.40 ft² Slurry Seal & 2% Patching Scheduled October

Ross St N 1st St N North St N 12,385.71 ft² Slurry Seal & 2% Patching Scheduled October

S Knapp Rd S James Rd S 15,415.36 ft² Slurry Seal & 2% Patching Scheduled October

Schreiner St N North St N Clay St N 20,639.40 ft² Slurry Seal & 2% Patching Scheduled October

Stoneledge Dr N Ridgerock Cv N 27,216.84 ft² Slurry Seal & 2% Patching Scheduled October

Terrace Ln E
Canyon Creek Ln 

E
32,225.76 ft² Slurry Seal & 2% Patching Scheduled October

Toscano Way E Toscano Crt 1,205.12 ft² Slurry Seal & 2% Patching Scheduled October

Tucker Rd E Riverside Dr E 3,203.14 ft² Slurry Seal & 2% Patching Scheduled October
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W Crest Dr N Foothills Dr N
Mountain Laurel 

Vw N
11,537.34 ft² Slurry Seal & 2% Patching Scheduled October

W Water St N N Lewis Ave N Cox Ave N 21,422.28 ft² Slurry Seal & 2% Patching Scheduled October

Washington St N Myrta St N Bulwer Ave N 21,121.29 ft² Slurry Seal & 2% Patching Scheduled October
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